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Introduction

The VOTECH project formally began in January 2005, and has a duration of four years. Project
activities have followed the plans outlined in the proposal and the contract preparation documents
quite closely. A formal Project Plan was agreed by the Consortium Board in March 2005. This
Project Plan included a Revised Project Plan after 18 months as deliverable DS2-02. In fact we have
found relatively little need to alter the Project Plan, so a full Revised Plan is not appropriate.
However, some modifications to milestones and governance procedures have been agreed. What we
do here is to summarise these modifications.

This document should therefore be read in conjunction with the original project plan. Together they
constitute completion of deliverable DS2-02.

Project Objectives

These are unchanged from the March 2005 plan.
Task Summaries
These are unchanged from the March 2005 plan.

Contracted Deliverables

The formal deliverables are unchanged from the March 2005 plan; however their target delivery
dates have been adjusted, as explained in the next section. Each cycle of our planning process

produces a new set of agreed targets for each Task Area. These are publicly visible on the project
web pages, but are for internal purposes only, and do not alter the externally agreed deliverables.

Summary of contracted milestones.

The project held an initial three month start-up study phase, and then began "Stage-1" on April 1st
2005, with successive stages every six months thereafter. The Board then approved a 3 month slip
for the majority of milestones. Because of the uncertainties over the development of the Euro-VO
Science Advisory structure, the construction of the Science Framework Document was slipped
considerably further. The intent of the originally planned "demonstration event" milestones is being
achieved through capability demonstrations to the VO Science Advisory Committee (VO-SAC)
meetings. The timing of these is set by considerations outside the control of VOTECH, so the
revised dates for future events are very uncertain. Table 1 lists the revised milestone dates. Table 1a
contains past and imminent milestones, with their actual achieved dates. Table 1b tabulates revised
milestones for the remainder of the project. These are largely unchanged, but with some
modifications to reflect (i) our modified project plannning process, and (ii) the VO-SAC meetings
as a venue for software demonstration. Compared to the original 8 six month work-cycle stages, we
now have : a 3 month start-up phase; 7 six-month work cycle stages; and a 3 month close-out phase.

Effort Distribution

The original plan for effort distribution versus partner and task area still stands as a guideline for
our intentions. We have been quite flexible, according to the skills of new staff recruited, and the



developing results of our work. However, the result is not very different from the plan, and there is
no need to alter the formal guideline. The actual effort being expended is reported in each annual
report.

Budget summary

There is no change in the planned distribution of funds to partners, or in the proportions spent on
staff, travel, equipment and so on. The actual expenditure has been somewhat slower than originally
planned, largely due to the problems of recruiting staff with very specialist skills. Financial out-turn
is reported in each annual report. The Consortium Board reserves the right to vary the distribution
of funds between partners, but so far has seen no need to.

Governance and Management

There are some minor changes in the governance and management structure of VOTECH.

(1) Euro-VO context. Two changes need to be taken into context. (i) A combined Euro-VO Science
Advisory Committee (VO-SAC) has been created to provide guidance to all of VOFC, DCA, and
VOTC. The VOTECH Project Scientist is a key part of the VO-SAC operation. (ii) A second
technology project (ESA-VO) now comes under the VOTC umbrella along with VOTECH. The
VOTC Board is formally distinct from the VOTECH Consortium Board, and contains one
additional member, representing the European Space Agency. Meetings are normally held in
common, but with items of reserved business that are for the VOTECH Consortium Board only.

(2) VOTECH Project Co-ordination and Oversight. Peter Quinn has left the project, having moved

to Australia. On the Consortium Board, representing ESO, he is replaced by Fernando Comeron.
(3) VOTECH Project Management. This is unchanged from the March 2005 plan.

(4) VOTECH Programme Planning. This is proceeding as described in the March 2005 plan, with
six month stages, and each new "stage-plan" formally debated and approved by the Technical
Advisory Panel (TAP). To this plan we have added a six monthly "Design Study Review and
Planning (DSRP)" meeting approximately a month before the beginning of a new stage. This is
essentially a full open consortium debate, lasts for several days, and ensures full technical
involvement in evolving the plan. Following the DSRP, the DS leaders produce preliminary plans.
These are then debated and refined by the TAP meeting. Finally, standard practice is now to hold
TAP and Board meetings the same day, so that the Board finally endorses each plan.



Table 1A : PAST and IMMINENT MILESTONES

Milestones dates are taken as the end of the month listed.
Titles of these milestones are as in the original project plan, but interpreted according to the notes given
Numbers in brackets correspond to formal deliverables..

Milestone Original Revised Achieved Note
Kick-off Meeting 2004 Dec - 2004 Nov

Project Plan (DS2-01) 2005 Jan - 2005 Mar

Cycle-1 plan 2005 Feb 2005 Mar 2005 Mar (1)
TAP meeting 1 2005 Jan 2005 Mar 2005 Mar (1)
Cycle-2 plan 2005 Jun 2005 Mar 2005 Mar

TAP meeting 2 2005 May 2005 Sep 2005 Sep
Functioning Project web site (DS1-01) 2005 Jun - 2005 Jan

Science Framework Document (DS2-03) 2005 Jun 2006 Jun - (2)
Cycle-3 plan 2005 Dec 2006 Mar 2006 Mar

TAP meeting 3 2005 Nov 2006 Mar 2006 Mar
Consortium + Board Meeting 1 2005 Nov - 2005 Jun 3)
Baseline software release-1 (DS2-04a) 2005 Dec 2006 Mar 2006 Mar
Demonstration event 2006 Jan - 2006 Apr 4)
Infrastructure Study Report (DS3-01) 2006 Mar 2006 Jun - (5)
Cycle-4 plan 2006 Jun 2006 Sep 2006 Oct

TAP meeting 4 2006 May 2006 Sep 2006 Dec

Revised Project Plan (DS2-02) 2006 Jun 2006 Sep 2006 Dec

Data Exploration Study Report (DS6-01) 2006 Sep 2006 Dec - (5)
Consortium + Board Meeting 2 2006 Nov 2007 Feb 2006 Dec (6)
DS3 Prototype releases to DS2 (DS3-02) 2006 Dec 2007 Mar - (7)
DS3 Prototype releases to DS2 (DS6-02) 2006 Dec 2007 Mar - (7)
Baseline software release 2 (DS2-04b) 2006 Dec 2007 Mar --- (7)
Notes

(1) The project was started with a 3 month preliminary investigation and exploration phase, while
recruitment was still taking place. The formal six month work cycles ("Stages") were therefore started April
Ist 2005. Many key milestones were planned to coincide with the work planning cycle, and so have been
slipped by three months. The first cycle plan, and the TAP meeting approving it, were completed before the
start of the first formal cycle.

(2) The VOTECH Science Framework Document (SFD) was delayed while the science advisory structure for
Euro-VO overall was set up. A draft version of the SFD exists and is expected to be completed soon.

(3) It was originally envisaged that full consortium meetings would be held once a year, with a Board
meeting during or immediately after the full consortium meeting. In fact full open consortium meetings are
held twice a year as part of the work planning cycle (the DSRP meetings), and formal Board meetings are
held as required to take policy decisions. As of December 2006, we have decided to merge TAP and Board
meetings, and hold these two weeks after each DSRP meeting.

(4) "Demonstration events" have been held within a Euro-VO context, by demonstrations of progress to the
Euro-VO Science Advisory Committee (VO-SAC). The first of these was held in Garching, April 27-28
2006, and the second in Frascati, November 22nd.

(5) These two reports are in draft form at the time of writing (December 2006) and are expected to be
complete by the end of January 2007.

(6) This was not a full consortium meeting, as these are now held twice yearly (the DSRP meetings).

(7) At the time of writing these milestones are on track and expected for completion by March 2007.



Table 1B : FUTURE MILESTONES

Milestones dates are taken as the end of the month listed.

Milestones have been renamed as appropriate.

Numbers in brackets correspond to formal deliverables.
"2005 plan" refers to closest corresponding milestone in original project plan.

Milestone

Stage 5 plan : DSRP meeting*

Stage 5 plan : TAP

Board meeting 3

Demonstration at VO-SAC

Tools Study Report (DS4-01)

DS4 Prototype releases to DS2 (DS4-02)
DS5 Prototype releases to DS2 (DS5-01)
Stage 6 plan : DSRP meeting*

Stage 6 plan : TAP

Board meeting 4

Demonstration at VO-SAC

Resource Discovery Study Report (DS5-01)
DS3 Prototype releases to DS2 (DS3-03)
DS4 Prototype releases to DS2 (DS4-03)
DSS5 Prototype releases to DS2 (DS5-03)
DS6 Prototype releases to DS2 (DS6-03)
Baseline software release 3 (DS2-04c¢)
Stage 7 plan : DSRP meeting*

Stage 7 plan : TAP

Board meeting 5

Demonstration at VO-SAC

DS3 Prototype releases to DS2 (DS3-04)
DS4 Prototype releases to DS2 (DS4-04)
DS5 Prototype releases to DS2 (DS5-04)
DS6 Prototype releases to DS2 (DS6-04)
Baseline software release 4 (DS2-04d)
Close-out plan : DSRP meeting*
Close-out plan : TAP

Board meeting 6

Demonstration at VO-SAC

Euro-VO Reference Architecture (DS2-05)

2005 plan

n/a

2006 Nov
n/a

2007 Jan
2007 Mar
2007 Jun
2007 Jun
n/a

2007 May
n/a

n/a

2007 Sep
2007 Dec
2007 Dec
2007 Dec
2007 Dec
2007 Dec
n/a

2007 Nov
n/a

2007 Jan
2007 Jun
2007 Jun
2007 Jun
2007 Jun
2007 Jun
n/a

2007 May
n/a

n/a

2008 Dec

* indicates full open project consortium meeting

Target Date

2007 Mar 01
2007 Mar 15
2007 Mar 15
2007 Apr
2007 Jun
2007 Sep
2007 Sep
2007 Sep 01
2007 Sep 15
2007 Sep 15
2007 Nov
2007 Dec
2008 Mar
2008 Mar
2008 Mar
2008 Mar
2008 Mar
2008 Mar 01
2008 Mar 15
2007 Mar 15
2007 Apr
2008 Sep
2008 Sep
2008 Sep
2008 Sep
2008 Sep
2008 Sep 01
2008 Sep 15
2008 Sep 15
2008 Nov
2008 Dec



