VOTECH Project : EC contract 011892
Final Table of deliverables, June 2009

Deliv. Deliverable name Lead Original Revised Achieved | Note
No. target target

DS1-01 Project Website EDIN 2005 Jun 2005 Jan (N
DS2-01 Project Plan EDIN 2005 Jan 2005 Mar | (2)
DS2-02 | Revised Project Plan EDIN 2006 Jun | 2006 Sep | 2006 Dec | (2)
DS2-03 | Science Framework Document UCAM 2005 Jun 2006 Jun 2007 Oct 2,9
DS2-04a | First baseline software release LU 2005 Dec | 2006 Mar | 2006 Mar | (3)
DS2-04b | Second baseline software release LU 2006 Dec | 2007 Apr 2007 Apr 3)
DS2-04c | Third baseline software release LU 2007 Dec | 2008 Mar | 2008 Apr 3)
DS2-04d | Fourth baseline software release LU 2005 Dec | 2008 Sep | 2008 Oct 3)
DS2-05 | Euro-VO Reference Architecture EDIN 2008 Dec | 2008 Dec | 2009 Jun (2,6)
DS3-01 Infrastructure Study Report LU 2006 Mar | 2006 Jun 2007 Jan 2,7)
DS3-02 First prototype release to DS2 LU 2006 Dec | 2007 Mar | 2007 Mar 4
DS3-03 | Second prototype release to DS2 LU 2007 Dec | 2008 Mar | 2008 Apr 4
DS3-04 | Third prototype release to DS2 LU 2008 Jun 2008 Sep | 2008 Oct @)
DS4-01 User Tools Study Report ESO 2007 Mar | 2007 Jun 2007 Jun 2)
DS4-02 | First prototype release to DS2 ESO 2007 Jun 2007 Sep | 2007 Oct 4
DS4-03 | Second prototype release to DS2 ESO 2007 Dec | 2008 Mar | 2008 Apr @)
DS4-04 | Third prototype release to DS2 ESO 2008 Jun 2008 Sep | 2008 Oct 4
DS5-01 Resource Discovery Study Report CNRS 2007 Sep | 2007 Dec | 2008 Sep | (2,8)
DS5-02 | First prototype release to DS2 CNRS 2007 Jun 2007 Sep | 2007 Oct @)
DS5-08 | Second prototype release to DS2 CNRS 2007 Dec | 2008 Mar | 2008 Apr 4
DS5-04 | Third prototype release to DS2 CNRS 2008 Jun 2008 Sep | 2008 Oct 4
DS6-01 Data Exploration Study Report EDIN 2006 Sep | 2006 Dec | 2007 Feb | (2,9)
DS6-02 First prototype release to DS2 EDIN 2006 Dec | 2007 Mar | 2007 Mar 4
DS6-03 | Second prototype release to DS2 EDIN 2007 Dec | 2008 Mar | 2008 Apr 4
DS6-04 | Third prototype release to DS2 EDIN 2008 Jun 2008 Sep | 2008 Oct @)

Notes overleaf.



Notes.

(1) The original project web site was http://www.eurovotech.org. This is now the ongoing Euro-
VOTC web site. The final archived web site for the VOTECH project is http://votech-
project.eurovotech.org

(2) All written reports produced by the VOTECH project, including annual reports, project plan,
and Design Study Reports, are available at http://votech-project.eurovotech.org/reports.html

(3) All software deliverables produced by the VOTECH project are availables at
http://votech-project.eurovotech.org/software.html

(4) Workpackage DS2 was considered formally responsible for external delivery of software. These
deliverables are therefore internal deliverables from DS-3/4/5/6 to DS2.

(5) The Science Framework Document was moved back substantially from its original target date in
order to allow for input from the Euro-VO wide Science Advisory Committee.

(6) The Euro-VO Reference Architecture, including key findings and recommendations of the
project overall, was produced right at the very end of the project, following a final six month
extension.

(7) The Infrastructure Study Report was labelled "preliminary report". The final DS3 report material
is embedded within the Reference Architecture Document.

(8) Workpackage DSS5 also produced an additional supplementary report, which has been uploaded
with the other VOTECH reports.

(9) The Data Exploration Study Report was labelled "preliminary report", not because of any
incompleteness, but because the Design Study Team wanted to continue further joint work. An
additional supplementary report is planned and will be uploaded with the other VOTECH reports in
due course .
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