

VOTECH Project : EC contract 011892
Final Table of deliverables, June 2009

Deliv. No.	Deliverable name	Lead	Original target	Revised target	Achieved	Note
DS1-01	Project Website	EDIN	2005 Jun		2005 Jan	(1)
DS2-01	Project Plan	EDIN	2005 Jan		2005 Mar	(2)
DS2-02	Revised Project Plan	EDIN	2006 Jun	2006 Sep	2006 Dec	(2)
DS2-03	Science Framework Document	UCAM	2005 Jun	2006 Jun	2007 Oct	(2,5)
DS2-04a	First baseline software release	LU	2005 Dec	2006 Mar	2006 Mar	(3)
DS2-04b	Second baseline software release	LU	2006 Dec	2007 Apr	2007 Apr	(3)
DS2-04c	Third baseline software release	LU	2007 Dec	2008 Mar	2008 Apr	(3)
DS2-04d	Fourth baseline software release	LU	2005 Dec	2008 Sep	2008 Oct	(3)
DS2-05	Euro-VO Reference Architecture	EDIN	2008 Dec	2008 Dec	2009 Jun	(2,6)
DS3-01	Infrastructure Study Report	LU	2006 Mar	2006 Jun	2007 Jan	(2,7)
DS3-02	First prototype release to DS2	LU	2006 Dec	2007 Mar	2007 Mar	(4)
DS3-03	Second prototype release to DS2	LU	2007 Dec	2008 Mar	2008 Apr	(4)
DS3-04	Third prototype release to DS2	LU	2008 Jun	2008 Sep	2008 Oct	(4)
DS4-01	User Tools Study Report	ESO	2007 Mar	2007 Jun	2007 Jun	(2)
DS4-02	First prototype release to DS2	ESO	2007 Jun	2007 Sep	2007 Oct	(4)
DS4-03	Second prototype release to DS2	ESO	2007 Dec	2008 Mar	2008 Apr	(4)
DS4-04	Third prototype release to DS2	ESO	2008 Jun	2008 Sep	2008 Oct	(4)
DS5-01	Resource Discovery Study Report	CNRS	2007 Sep	2007 Dec	2008 Sep	(2,8)
DS5-02	First prototype release to DS2	CNRS	2007 Jun	2007 Sep	2007 Oct	(4)
DS5-03	Second prototype release to DS2	CNRS	2007 Dec	2008 Mar	2008 Apr	(4)
DS5-04	Third prototype release to DS2	CNRS	2008 Jun	2008 Sep	2008 Oct	(4)
DS6-01	Data Exploration Study Report	EDIN	2006 Sep	2006 Dec	2007 Feb	(2,9)
DS6-02	First prototype release to DS2	EDIN	2006 Dec	2007 Mar	2007 Mar	(4)
DS6-03	Second prototype release to DS2	EDIN	2007 Dec	2008 Mar	2008 Apr	(4)
DS6-04	Third prototype release to DS2	EDIN	2008 Jun	2008 Sep	2008 Oct	(4)

Notes overleaf.

Notes.

- (1) The original project web site was <http://www.eurovotech.org>. This is now the ongoing Euro-VOTC web site. The final archived web site for the VOTECH project is <http://votech-project.eurovotech.org>
- (2) All written reports produced by the VOTECH project, including annual reports, project plan, and Design Study Reports, are available at <http://votech-project.eurovotech.org/reports.html>
- (3) All software deliverables produced by the VOTECH project are available at <http://votech-project.eurovotech.org/software.html>
- (4) Workpackage DS2 was considered formally responsible for external delivery of software. These deliverables are therefore internal deliverables from DS-3/4/5/6 to DS2.
- (5) The Science Framework Document was moved back substantially from its original target date in order to allow for input from the Euro-VO wide Science Advisory Committee.
- (6) The Euro-VO Reference Architecture, including key findings and recommendations of the project overall, was produced right at the very end of the project, following a final six month extension.
- (7) The Infrastructure Study Report was labelled "preliminary report". The final DS3 report material is embedded within the Reference Architecture Document.
- (8) Workpackage DS5 also produced an additional supplementary report, which has been uploaded with the other VOTECH reports.
- (9) The Data Exploration Study Report was labelled "preliminary report", not because of any incompleteness, but because the Design Study Team wanted to continue further joint work. An additional supplementary report is planned and will be uploaded with the other VOTECH reports in due course .